
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2014

Contract Location: Time Allowed:

SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER CAMP CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

11/05/2012

00/00/0000

00/00/0000

1183 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 40.91

484 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,394,321.53

$15,053,201.73

$12,293,938.14

18.24%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610930-      $15,394,321.52 $15,053,201.72 $12,293,938.13 20.14% $366,605.58

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2014

Project Number: 610930-      I-75 INTERCHANGE @ SR136 FM CAMP CRK TO SR 3/US 41

 

STPIM-0075-03(210)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,246,266.14 $2,187,022.21 $59,243.93

Non-Participating $561,566.58 $546,755.60 $14,810.98

Total Earnings $2,807,832.72 $2,733,777.81 $74,054.91

Stockpiled Materials $292,550.67 $0.00 $292,550.67

Gross Earnings $3,100,383.39 $2,733,777.81 $366,605.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,100,383.39 $2,733,777.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $366,605.58

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .414

 308884.830 .014

STPIM-0075-03(210)

 

.428 $4,324.39 $132,202.71

0056 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 57.220

MATL 81.020 .000

Specification Item - 400.5.01 (D)

 Asphaltic Concrete for Temporary Detours

57.220 $.00 $4,635.96

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 146.140

TL 64.320 .000

Specification Item - 400.5.01 (D)

Asphaltic Concrete for Temporary Detours

146.140 $.00 $9,399.72

0215 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 3.000

 438.130 .000

 

 

3.000 $.00 $1,314.39

Category Amount: $4,324.39 $147,552.78

Category Number: 0020 EROSION CONTROL

0330 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  330.000 1,021.000

 1.100 .000

 

 

1,021.000 $.00 $1,123.10

0430 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  4,500.000 604.500

 13.140 28.500

 

 

633.000 $374.49 $8,317.62

0445 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  70.000 36.750

 85.000 .750

 

 

37.500 $63.75 $3,187.50

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,250.000 960.000

 0.750 20.000

 

 

980.000 $15.00 $735.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0480 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  70.000 87.000

 30.000 .000

 

 

87.000 $.00 $2,610.00

0490 167-1500     WATER QUALITY INSPECTIONS MO  38.000 13.000

 100.000 1.000

 

 

14.000 $100.00 $1,400.00

0500 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,500.000 18,132.750

 2.220 559.500

 

 

18,692.250 $1,242.09 $41,496.80

0650 163-0240     MULCH TN  95.000 91.017

 200.000 9.060

 

 

100.077 $1,812.00 $20,015.40

Category Amount: $3,607.33 $78,885.42

Category Number: 0010 ROADWAY

0696 210-0250     UNDERCUT EXCAVATION CY  .000 175.173

 7.500 .000

STPIM-0075-03(210) - UNDERCUT EXCAVATION

                                                            

175.173 $.00 $1,313.80

Category Amount: $0.00 $1,313.80

Category Number: 0020 EROSION CONTROL

0720 318-3000     AGGR SURF CRS TN  200.000 232.600

 19.400 .000

 

 

232.600 $.00 $4,512.44

Category Amount: $0.00 $4,512.44

Category Number: 0010 ROADWAY

0740 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  91.000 128.187

 588.830 .000

 

 

128.187 $.00 $75,480.35



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0790 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  13.000 16.000

 70.100 .000

 

 

16.000 $.00 $1,121.60

Category Amount: $0.00 $76,601.95

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

0840 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  372.000 579.992

 39.780 .000

 

 

579.992 $.00 $23,072.08

0850 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .005

 323829.250 .050

1

 

.055 $16,191.46 $17,810.61

0860 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,291.000 586.600

 83.880 .000

1

 

586.600 $.00 $49,204.01

0865 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,025.000 465.730

 115.630 .000

1

 

465.730 $.00 $53,852.36

0875 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .005

 89813.800 .050

1

 

.055 $4,490.69 $4,939.76

Category Amount: $20,682.15 $148,878.82

Category Number: 0060 BRIDGE NO. 2 OVER I-75

0945 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  872.000 261.660

 75.300 .000

2

 

261.660 $.00 $19,703.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0014

01/07/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 2 OVER I-75

0950 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  2,793.000 960.900

 140.050 .000

2

 

960.900 $.00 $134,574.05

Category Amount: $0.00 $154,277.05

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

1140 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  5,000.000 447.667

 31.920 1,304.911

 

 

1,752.578 $41,652.76 $55,942.29

1145 603-7000     PLASTIC FILTER FABRIC SY  5,000.000 447.667

 2.610 1,304.911

 

 

1,752.578 $3,405.82 $4,574.23

Category Amount: $45,058.58 $60,516.52

Category Number: 0020 EROSION CONTROL

1180 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,900.000 675.750

 2.350 162.750

 

 

838.500 $382.46 $1,970.48

Category Amount: $382.46 $1,970.48

Project Total Amount: $74,054.91 $2,807,832.72


